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Dear Chair Garcia and Councilmembers:

As required by Ordinance No. 97-14 approved April 30, 1997, we are submitting
information on change orders exceeding 5% of the original contract awards for the period
July 1,2010 to September 30, 2010.

Contractor: Oceanic Companies, Inc.
Contract No.: CT-DDC-0900418
Project: Kailua Regional Wastewater Treatment Plant-Secondary Clarifier Rehabilitation
Original Contract Price: $1,727,450.09
Amount Appropriated for Construction of Project: $1,900,195.10
Amount Appropriated for Construction Allocated for Contingencies: $172,745.01
Total Number of Change Orders: 1
Total Amount of Change Orders: $1 22,455,00

Contractor: Hawaiian Dredging Construction Company
Contract No.: CT-DDC-1000096
Project: Rehabilitation of Kawailoa Road Bridge Over Kaelepulu Stream
Original Contract Price: $1,044,000
Amount Appropriated for Construction of Project: $1,223,400
Amount Appropriated for Construction Allocated for Contingencies: $179,400
Total Number of Change Orders: 3
Total Amount of Change Orders: $137,766.21

DEPT. COM. 11
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A copy of the change orders is attached for your information.

Should you have any questions on the above, please call Nelson H. Koyanagi, Jr., Chief
Accountant, at extension 88601.

Sincerely,

Michael R. Hansen

Acting Director

/
Attachments

cc: Peter B. Carlisle- Mayor
Collins Lam- Acting Director of Design and Construction

APPROVED:

Douglas S. Chin
Managing Director
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CITY AND COUNTY OF HONOLULU
DEPARTMENT OF DESIGN AND CONSTRUCTION

WASTEWATER DIVISION

CONTRACT CHANGEORDER NO. I
May 27, 2010

Project: Kailua Regional Wastewater Treatment - Secondary Clarifier Rehabilitation

Contract No.: CT-DDC-090041 8
Job No.: W01-09
Contractor: Oceanic Companies, Inc.
Original Contract Amount: $1,727,450.09
CONTRACT DATA: SUMMARY OF CONTRACT PRICE:
Notice to Proceed: September 8, 2009 Original Contract Amount: $1,727,450.09
Contract Completion Time: 360 Calendar Days Amount Added by this CO. No. 1: $122,455.00 —

Original Completion Date: September 2, 2010 New Conract Amount by this CO. No. 1: $1,849,905.09
Total Time Extension To Date: 0 Source of Funds: CIP
Revised Completion Date: NA Account No.: 670/5120-08-C (4291)
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This change order shall serve as a supplemental agreement covenng extra work or a change order in the quantity ofwork from that called for in the proposal for this project.

(Note here as specifically as possible the item, quantity, and location of work required, with an accurate description of its character, using sketches it necessary. Also note any quantities or work
which this replaces and show net value or quantity of extra.)

This Change Order is to cover the following:
Part) Delete the unused contract quantities of various existing proposal items
Part II Add new proposal items for additional work

Part I - Delete the unused contract quantities of various existing proposal items
Prop.
Item
NQ~ Description Quantity t Jnit Price Total Amount

3A Repair Delaminate Topping 1900 . SF $23.42, ($44,498.00)

36 Repair Cracks 400 LF $92.54- ($37,016.00)

3C Apply protective coating 10200. SF $6.83 ($69,666.00)

9D TypeVII Repair 10 EA $64.64 ($646.40)

17D Type VII Repair 10 EA $64.64 ($646.40)

25D Type VII Repair 10 EA $64.64 ($646.40)

Part I Total ($153,119.20)

Part II - Add new proposal items for additional work
Prop~
Item
~jQ~ Description Quantity Unit Price Total Amount

3E Repair Delaminated Topping (revised) 7603 SF $18.53 / $140,883.59

Necssity~
During the course of design, a thorough inspection of the clarifier floor no. 1 topping was difficult. Contractor was required to map
all cracks and the areas of delamination of the topping after the tank floor was thoroughly cleaned. It was found that less than 5
percent of the concrete floor was in fair condition. It was recommended that the the entire clarifier no. 1 floor topping of 9503 SF
be replaced which was more than the 3800 SF initially estimated. 1900 SF was initially paid for under item 3A at the original
contract price of $23.42, the remaining balance of 7603 SF shall be paid under item 3E at the adjusted unit price.

3F Epoxy Injection of Chemical Grout on Bottom Slab Lump Sum LS $70,854.44 $70,854.44

Necessity:
During the course of design, an inspection of the concrete slab below the concrete topping was impossible. The area of repair of
the bottom slab could only be determined after the delaminated concrete topping was removed. Areas of the bottom slab was
cracked and were repaired by epoxy injection.



....ONTRACT CHANGE ORDER NO. I
Project: Kailua Regional WastewaterTreatment - Secondary Clarifier Rehabilitation

Contract No.: CT-DDC-0900418 Date: May 27, 2010
Job No.: W0109 Sheel2of3

3G Repair of Coating of Interior Tank Wall Lump Sum LS $63,836.17 $63,836.17

Necessity:
The existing coating of the interior wall that was installed during the original construction was no longer adhereing. These areas
were removed, prepped and repaired with Sauereisen. This will provide protection of the concrete wall from the sewage.

Part II Total $275,574.20
SUMMARY

($153,119.20)
Part II $275,574.20

NET CHANGE ORDER AMOUNT: $122,455.00 /



~Ji~1~ACT CHANGE ORDER NO. I
Project: Kailua Regional WastewaterTreatment - Secondary Clarifier Rehabilitation

Contract No.:
Job No.:

CT-DDC-090041 8
W0I-09

Date: May 27, 2010
Sheet 3 of 3

By execution of this Change Order No.1, the contractor acknowledges and agrees that the price adjustment set forth on this Change Order
No. 1 represents equitable compensation for any and all changes and additions to the scope of work described herein, Said price adjustment
shall be in complete satisfaction of any and all claims by the Contractor, its subcontractors and suppliers, or by anyone claiming by, through
or under the Contractor for any increased compensation or damages, to persons or property, arising out of said changes and additions being
made to the scope of work. The Contractor further agrees to defend, indemnify, and hold the City harmless against any and all such claims.

For and in considerationof the~oditamount of ONE HUNDRED TWENTY TWO THOUSAND FOUR HUNDRED FIFTY FIVE DOLLARS
AND ZERO CENTS ($122,455.00) for this Change Order No. 1, the Contractor hereby releases, acquits, and forever discharges the City from
and on account of any and all claims referred to above.

All work and materials shall be in accordance with the requirements of all applicable standards, Standard plans, and Special Provisions.

Note: This amount added to the contract by this Change Order No. 1 shall be covered by Account No: 670/5120-08-C(4291).

By reason of this proposed change a time extension of 180 calendar days will be made to this contract. The completion date shall be
revised/cemainto March 1,2011.

Engin

~,2 R~~wedan~ ecommend Ap r

~ ~~/L.’-’
Division Chief

3 Accepted: ~~fi

4 Certified Funds Available:

J L.
Fiscal Officer

cc: Budget & Fiscal Serv. Director

BFS - Accounting

Division chief

&~rZel ~9~4L~
~-‘~~i;-~ Director

6 Approved As To Form & Legality:

JUN 2 32010 DANIEL W.S. LAWRENCE

Date Deputy Corporation counsel

JUN 3 ~
Date

Project Engineer/Inspector

DDC - Project File

Construction Management Consultant

Fiscal Section

7 Approved:

~etandFiscaI~icesctor,

1 Computed and Checked:

Date

~JUL1 2Q~O

Contractor or Cort/ractor~Representative

Date

JUL 2 0 2010

0
Date

Date

,flJi 2 2t1*
Date

Prepare Original + Copies
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DEPARTMENT OF DESIGN AND CONSTRUCTION

CITY AND COUNTY OF HONOLULU

STATE OF HAWAII

April 13, 2010
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CONTRACT CHANGE ORDER NO. I

Project: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge No. 411), Kailua, Oahu
Contract No.: CT-DDC-1000096
Job No.: 24-08
Contractor: Hawaiian Dredging Construction Company, Inc.

Official Commencement Date: 2/16/10
Contract Time: 211 calendar days Original Completion Date: 9/14/10
Total Time Extension To Date: 4 calendar days Revised Completion Date: 9/1 8/10

This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity of work from that called
for in the proposal for this project.

(Note here as specifically as possible the item, quantity, and location of work required, with an accurate description of its character, using
sketches if necessary. Also note any quantities orwork which this replaces and show netvalue orquantity of extra.)

ADDITIONAL WORK:

New Work Item No. 17— Bridge Vehicular Guardrail and Curb, including all labor, materials and
equipment, in place, complete.

SCOPE OF WORK:

This change order provides for a replacement vehicular metal guardrail and a new concrete curb on the
Lanikai upstream corner of the Kawailoa Road Bridge. This additional work compensates the
Contractor for all labor, materials, equipment and incidentals to construct the guardrail and concrete
curb in place complete under new work Item No. 17— Bridge Vehicular Guardrail and Curb.

All work and materials shall be in accordance with the requirements of the Contract Plans, Standard

Specifications, Standard Plans, Special Provisions, and as directed by the Engineer.

COSTAND BASIS OF PAYMENT:

Payment for the work shall be made under the new work item at the lump sum price. The agreed price
shall be full compensation for furnishing all labor, materials, equipment and all incidentals, in place
complete.

The Contractor agrees that this change order represents fair and equitable compensation for labor,
materials, equipment, incidentals and all costs both direct and indirect to complete the work described
herein.

NECESSITY:

The Bridge Vehicular Guardrail in the work item will replace the original guardrail system which was
damaged by an automobile in December 2009 and was removed by DFM Road Maintenance Division
personnel. The original guardrail system is no longer available; the new guardrail system now requires
concrete curbing for anchorage. DFM had contacted DDC to request that the additional work be added
to DDC on-going contract in the interest of expediency.



Contract Change Order No. 1
Project Name: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge 411), Kailua, Oahu
Contract No. : CT-DDC-1 000096
April 13, 2010
Sheet 2 of 2

The vehicular guardrail serves as a safety measure for pedestrians at the walkway adjacent to the
vehicle travel lane. The guardrail will also help to prevent vehicles wandering off the travel lane from
ending up in Kaelepulu Stream below.

TIME:

The work of this change will add 4 days to the contract schedule, therefore the new completion date
shall be September 22, 2010.

ESTIMATED QUANTITIES AND COST:

New Work Item:

Item Estimated Description Unit Price Total
No. Quantities
17 L.S. Bridge Vehicular Guardrail and Curb, including all L.S. $33,366.21

labor, materials and equipment, in place, complete.

CONTRACTSUMMARY:

Contract Amount: $1,044,000.00
Amount Added by this C. 0. No. 1: $33.366.21
New Contract Amount: $1,077,366.21

4 i/

Funding Account No.: 0207049-000000 Reh~bK~wailo~(FY 00~~ ~ 1FY~)

TIME EXTENSION: By reason of this proposed change a time extension of L. days will be made to this contract. The new completion
date shall be September22, 2010.

1. Computed and checked: ~ 4. Certified Funds Available:

Construction Engineer Date Fiscal Officer Da~ /

2. Reviewed and Recommend Approval: 5. Approved as to form, nd legality:

____________________ I I _____~‘~

Division Chief ate ~ date /

3. Accepted: 6. Approved:

~LjJ~ ~ SEP 20
Contractor or Contractor’s Representative Date Director Date



DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULU

STATE OF HAWAII May 12, 2010
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CONTRACT CHANGE ORDER NO.2

Project: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge No. 411), Kailua, Oahu
Contract No.: CT-DDC-1 000096
Job No.: 24-08
Contractor: Hawaiian Dredging Construction Company, Inc. (Attn: Sue Kishimori)

Official Commencement Date: 2/16/2010
Contract Time: 211 calendar days Original Completion Date: 9/14/10
Total Time Extension To Date: 8 calendar days Revised Completion Date: 9/22/10

This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity of work from that called
for in the proposal for this project.

(Note here as specifically as possible the item, quantity, and location of work required, with an accurate description of its character, using
sketches if necessary. Also note any quantities orwork which this replaces and show netvalue orquantity of extra.)

ADDITIONAL WORK:

New Work Item No. 18 — Install Traffic Safety Improvements at bridge approach in accordance with
PCD No. I and install pedestrian walkway signs, including all labor, materials
and equipment, in place, complete.

SCOPEOFWORK:

The change order provides for an extension to the existing bridge vehicular guardrail system, flexible
delineators with reflectors, a new concrete curb on the Lanikai/downstream corner of the Kawailoa
Road Bridge, and pedestrian walkway signs. All work and materials shall be in accordance with Post
Contract Drawing (PCD) No. 1, Contract Plans, Standard Specifications, Standard Plans, Special
Provisions, and as directed by the Engineer.

COST AND BASIS OF PA YMENT:

Payment for the work shall be made under the new work item No. 18 (Install Traffic Safety
Improvements at bridge approach) at the agreed Lump Sum Price. The agreed Price shall be full
compensation for furnishing all labor, materials and equipment, in place complete.

The Contractor agrees that this change order represents fair and equitable compensation for all labor,
materials, equipment, incidentals and all costs both direct and indirect to complete the work described
herein.

NECESSITY:

Due to a conflict with a 12-inch water main along the downstream side of the Kawailoa Road Bridge,
the design consultant recommended that the FLEAT 350 end treatment be replaced by a concrete
transition curb, flexible delineators and an extension to the existing bridge guardrail system. This
alternate approach system addresses the concern over a direct impact into the existing bridge guardrail
at the bridge approach. The new system should help to deflect a wayward vehicle approaching the
Kawailoa Road Bridge from ending up in Kaelepulu Stream below. This design approach is also being
implemented on the Lanikai bound approach at the opposite end of the Bridge as part of the original
contract.



Contract Change Order No. 2
Project Name: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge 411), Kailua, Oahu
Contract No. : CT-DDC-1000096
May 12, 2010
Sheet 2 of 2

TIME:

The work of this change will add 3 days to the contract schedule; therefore the revised completion date
shall be September 25, 2010.

ESTIMATED QUANTITIES AND COST:

ADD:
Item No. 18

DELETE:
Item No.11

Lump Sum, Install Traffic Safety Improvements at bridge approach
in accordance with PCD No. I and install pedestrian walkway signs,
including all labor, materials and equipment, in place, complete.

ADDITION TO CONTRACT:

Lump Sum, Traffic Safety Improvements at Approach Slabs, including
all labor, materials and equipment, in place, complete.

$14,663.82

$14,663.82

$ 9,000.00

DELETION TO CONTRACT:

NET ADDITION TO CONTRACT:

$ 9,000.00

$ 5,663.82
CONTRACTSUMMARY:

Contract Amount:
Amount Added by C. 0. No. I (pending): $
Amount Added by this C. 0. No. 2: $
New Contract Amount:

$1,044,000.00
33,366.21

5,663.82
$1,083,030.03

Funding Account No.: 6207649-09-C -42~1I

TIME EXTENSION: By reason of this proposed change a time extension of ~. days will be made to this contract. The new completion
date shall be September25, 2010.

ted and checked: ~‘Ut.’.-
1

,~1 ~u 4. Certified Funds Available:

~—FiscalOfficer

5. Approved as to form and legality:

6. Approved:

Director

Datd

Date

2.

Construction Engineer Ddte

3. Accepted:

ntractor or Contractor’s Representative

Deputy Corporation Counsel

Lf2-4Lo
Date

Date



contract Change Order No. 2
Project Name: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge 411), Kailua, Oahu
Contract No. : CT-DDC-1000096
May 12, 2010
Sheet 2 of 2

TIME:

The work of this change will add 3 days to the contract schedule; therefore the revised completion date
shall be September 25, 2010.

ESTIMATED QUANTITIES AND COST:

ADD:
Item No. 18

DELETE:
Item No.11

Lump Sum, Install Traffic Safety Improvements at bridge approach
in accordance with PCD No. 1 and install pedestrian walkway signs,
including all labor, materials and equipment, in place, complete.

ADDITION TO CONTRACT:

Lump Sum, Traffic Safety Improvements at Approach Slabs, including
all labor, materials and equipment, in place, complete.

DELETION TO CONTRACT:

NET ADDITION TO CONTRACT:

$14,663.82

$14,663.82

$ 9,000.00

$ 9,000.00

$ 5,663.82

Contract Amount: $1,044,000.00
Amount Added by C. 0. No. I (pending): $ 33,366.21
Amount Added by this C. 0. No. 2: $ 5,663.82
New Contract Amount: $1 ,083,030.03

Funding Account No.: 6207649-09-C -42-Il

TIME EXTENSION: By reason of this proposed change a time extension of ~ days will be made to this contract. The new completion
date shall be September 25, 2010.

1~dandchecked~

Construction Engineer

3. Accepted:

ntractor or Contractor’s Representative

4. Certified Funds Available:

~-.Fiscal Officer

5. Approved as to form and legality:

#~&1r~i~ ~wA~
Deputy Corporation Counsel

6. Approved:

Director

~0

Date

~ /2.L / (~

Date

/ ..
k/LW ‘- ~J LL’RJ

Date

CONTRACT SUMMARY:

2.

D te

L12-41o
Date



DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULU

STATE OF HAWAII

August 10, 2010
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CONTRACT CHANGE ORDER NO. 3

Project: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge No. 411), Kailua, Oahu
Contract No.: CT-DDC-1000096
Job No.: 24-08
Contractor: Hawaiian Dredging Construction Company, Inc. (Attn: Sue Kishimori)

Official Commencement Date: 2/16/2010
Contract Time: 211 calendar days Original Completion Date: 9/14/10
Total Time Extension To Date: 11 calendar days Revised Completion Date: 9/25/10

This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity of work from that
called for in the proposal for this project.

(Note here as specifically as possible the item, quantity, and location of work required, with an accurate description of its character,
using sketches if necessary. Also note any quantities orwork, which this replaces, and show netvalue orquantity of extra.)

REFERENCE:

1. Contract Proposal by Hawaiian Dredging Construction Company, Inc. Dated August 20, 2009

SCOPE OF WORK:

This change order will utilize the established unit cost for existing contract work item 2 through 5; the scope of
work in each of the work item will remain the same. The change will establish revised quantities for contract
work item 2 through 5; the revised quantities are based on field measurements and current estimates.

COSTAND BASIS OF PAYMENT:

Payment for the work shall be made under the applicable contract work item at the agreed Unit Price. The
agreed Price shall be full compensation for furnishing all labor, materials, equipment, and all incidentals, in-
place complete. All work and materials shall be in accordance with the requirements of the Contract Plans,
Standard Specifications, Standard Plans, Special Provisions, and as directed by the Engineer.

The Contractor agrees that this change order represents fair and equitable compensation for all labor,
equipment, incidentals and all costs both direct and indirect to complete the work described herein.

NECESSITY:

The contract proposal included estimated quantities for work item 2 through 5, however, due to the inability to
fully access and sound portions of the bridge during the design phase, the actual work quantity differs from the
Contract estimated quantities. The change is necessary to establish revised quantity estimates for work items
in order to pay the Contractor for the completed in-place work and to achieve the project goal to rehabilitate
the Kawailoa Road Bridge. The revised quantity estimates cover additional repair work for the bridge soffit and
interior beams.



Contract Change Order No. 3
Project Name: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge 411), Kailua, Oahu
Contract No. : CT-DDC-1000096
August 10, 2010
Sheet2of3

TIME:

The work of this change will add 7 days to
remain October 2, 2010.

the contract schedule; therefore the new completion date shall

ESTIMATED QUANTITIES AND COST:

Contract Work Items:

Description
S.F., Type S Slab Soffit Spall Repair,
including all labor, materials and
equipment, in place, complete.

676.40 206.40 S.F., Type SR Slab Soffit Spall Repair
with Reinforcing Steel Replacement,
including all labor, materials and
equipment, in place, complete.

430.75 50.75 S.F., Type B Beam Spall Repair,
including all labor, materials and
equipment, in place, complete.

669.00 299.00 S.F., Type BR Beam Spall Repair with
Reinforcing Steel Replacement,
including all labor, materials and
equipment, in place, complete.

Total Increase

Total Bid
Price
$887.48

$208.00 $42,931.20

$110.00 $5,582.50

$165.00 $49,335.00

$ 98,736.18

CONTRACT SUMMARY:

Original Contract Amount
Amount Added by C.O. # 1 (pending)
Amount Added by C.O. #2
Amount Added by this C.O. # 3
New Contract Amount:

$1,044,000.00
$ 33,366.21
$ 5,663.82
$ 98,736.18
$ 1,181,766.21

Funding Account No.: 6207649-09-C C4~2~i~’j

TIME EXTENTION: By reason of this proposed change, a time extension of 7 days will be made to this contract. The new project
completion date shall be October 2, 2010.

Work
Item

2

Contract
Qty.
220

Revised
Qty.
226.12

Change
(+1-)

6.12

Unit
Price

$145.00

3 470

4 380

5 370



Contract Change Order No. 3
Project Name: Rehabilitation of Kawailoa Road Bridge over Kaelepulu Stream (Bridge 411), Kailua, Oahu
Contract No. : CT-DDC-1000096
August 10, 2010
Sheet 3 of 3

1. Co puted and checked: ~ M 4. Certified Funds Available:

- g-t~-io (~~1~- ,~/3o/J~
Project Engineer Date Fiscal Officer Da~ /

2. Reviewed and R ommend Approval: 5. Approved
/7.

~ __
Division Chief ~“- ate Director Date

Department of Design and Construction

3. Accepted 6. Approved as to form and legality

~ ~7/f ~ ~
Contractor or Contractor’s Representative Date Deputy Corporation Counsel Date

7. Approved

Director Date
Department of Budget and Fiscal Services


